
  

Department of Transportation 
Project No. 135-329  

Replacement of Bridge No. 02600 
Carrying Route 104 (Long Ridge Road) over East Branch of Mianus River 

City of Stamford 
 

April 15, 2015 7:00 p.m. 
4th Floor Cafeteria of Government Center  

 
Minutes 

 

Present: 
Rabih Barakat – CTDOT 
Kevin Blasi – CTDOT 
Sarwat Basha – CTDOT 
Jacob Platt – CTDOT 
Robert Ike – CTDOT 
 
John Miller II – Close Jensen and Miller PC (CJM) 
William Stark – CJM 
Anindya Chakraborty – CJM 
 
 
Presentation: The presentation was opened by Mr. Kevin Blasi of CTDOT who 
described the purpose of the meeting and introduced the project team. 
Mr. Robert Ike of CDOT described the Rights Of Way process that will be 
followed for any properties affected by the project. 
Mr. John Miller II of CJM described the Department’s proposal for replacement of 
the subject bridge using a power point presentation highlighting the following: 
 

 Description of the existing 6 ft. x 8 ft. concrete box culvert and Route 104 
roadway at the site. 

 Condition of existing box culvert (poor). 

 Department’s Option #1 – Construct the proposed replacement structure 
by closing Route 104 to through traffic for a continuous three (3) week 
period while detouring traffic around the site on adjacent local roads. 

 Department’s Option #2 – Construct the proposed replacement structure 
utilizing multiple stage construction while maintaining alternating one way 
traffic through the site utilizing temporary traffic signals for a continuous 
time period encompassing two construction seasons.   

Public Comments and Questions:  

Ms. Gail Okun, a member of the City Board of Representatives (19th District), 
expressed concern for public safety on the local roads during the time the detour 
was in service as well as to the condition of the local roads being subjected to the 



  

significant increase in traffic in general and truck traffic in particular.  Ms. Okun 
stressed the need for City of Stamford police presence along the detour route 
during periods of peak traffic volumes. 

A resident commented that Long Ridge Road has very heavy trucks that will 
damage the detour roads. 

A resident suggested that speed limit signs should be posted along the detour 
routes. 

The Department responded as follows: 

 In regard to public safety along the local road detour routes, the Department 
committed to allocating sufficient funds in the construction contract to fund 
an enhanced local police presence along the detour routes and advised that 
the detour routes would be considered a part of the construction zone with 
applicable signage related to infraction fines being doubled. 

 In regard to the condition of the local roads being utilized for the detour, the 
Department noted that a pre-condition survey of the detour route will be 
conducted prior to the detour being implemented and that a post-condition 
survey of the detour route will be conducted once Route 104 is re-opened to 
through traffic.  If the post-condition survey reveals damages to the detour 
route not reported in the pre-condition survey, those damages to the detour 
route will be repaired as part of the construction project. 

 The Department added that with regard to the proposed timeframe of the 
closure, the Project Contract will allow a three week closure of Route 104, 
and that timeframe will be linked to “incentive/disincentive” language 
whereby the Contractor will receive a monetary bonus for re-opening Route 
104 to through traffic prior to the three week timeframe and will be required 
to pay per day penalties for re-opening Route 104 beyond the three week 
timeframe. 

Mr. Thomas Lombardo representing the North Stamford Association, asked 
about potential noise citing the Department’s intent to allow the Contractor to 
work double shifts between the hours of 6:00 a.m. to 10:00 p.m. continuous for a 
three week period while the detour is proposed to be in effect. 

The Department responded that the Contractor is required to abide by specific 
noise limits, as dictated by the CTDOT standard specifications, and that there will 
be representatives of the CTDOT District 3 Office on site at all times during the 
construction activities. If complaints regarding noise levels are received the 
CTDOT inspectors will request monitoring of the site and appropriate action will 
be taken if the allowable noise levels are found to be outside of specifications. 

There was a question as to whether the detour option would have less tree 
removal than the staged construction option.  The Department responded that 



  

the detour option would require far fewer tree removals because significant tree 
removal would be necessary in the staged construction option to accommodate 
the temporary shift of Route 104. 

A statement was made by a resident that the staged construction option (no 
detour) could potentially bring larger traffic volumes to the roads of the proposed 
detour routes even if the routes aren’t designated as a detour, since vehicles 
queued along Route 104 may look to bypass the alternating one-way condition to 
save commute time.  This possibility would occur over a two year project, which 
is less acceptable than the additional traffic volumes along the proposed detour 
routes during the three weeks of the detour option. 

There was discussion regarding the proposed one-way restrictions along the 
detour route for non-residents (i.e. – through traffic) and a resident noted that 
there are two access points north of Old Long Ridge Road that may be used to 
access the detour route that will send those users the wrong way along the route. 

A comment was made that the roadway should not be widened at the bridge 
location because there is currently a vehicle speed and passing problem that 
may be exacerbated with the roadway widened at the bridge.  The Department 
responded that the widening will only occur at the bridge and will not continue 
along Route 104.  The widening is necessary to meet current Federal roadway 
design standards for lane and shoulder widths.  The widening of the roadway at 
the bridge should not be an enticement for additional speeding and passing. 

There was a question as to whether the passing zone at the bridge location could 
be eliminated.  The Department responded that the possibility of eliminating the 
passing zone would be discussed with the Department’s Office of Traffic. 

A resident questioned how fire response with respect to hydrant locations would 
be affected when the bridge is closed.  The Department responded that 
coordination with Stamford’s emergency response services will continue so that 
any impact to response times is minimized or eliminated. 

The consensus of the approximate 15-17 members of the public present at the 
meeting was that the short term detour inconvenience of the required 
construction project as outlined in option #1 was preferable to the longer term, 
two construction season disruption to traffic on Route 104 required by the stage 
construction of the project as outlined in option #2 since an increase in traffic on 
the surrounding local roads was inevitable in either case. 

This position was endorsed by both the City of Stamford officials and the 
Department representatives present.  

The meeting adjourned at approximately 9:00 p.m.    


